

Millthorpe CBD

PROJECT UPDATE
29 APRIL 2025

Montgomery Street / Pilcher Street section

These upgrades have been progressing well with reopening to traffic of Montgomery Street expected after sealing the road, which is booked for the week starting 16th of May.

Works in this section have included excavation of existing road material, importation, placement and compaction of 750 tonnes of new gravel, water main replacement by Central Tablelands Water, stormwater and drainage upgrades, new kerb and guttering, bluestone kerb reinstatement, and pram ramp construction.

Some minor finishing works including a new seat (corner of Victoria and Montgomery St), landscaping, line marking, and installation of road furniture & signage are scheduled for late May.

Remaining Pram Ramps

The installation of pram ramps from Tonic across Victoria Street to the Old Bank Building, and across Pym Street towards IGA, are currently under construction and anticipated to be completed by the 2nd of May. The remaining pram ramp on Pym Street (in front of IGA) is expected to be completed by the 9th of May.

Legal Proceedings

Legal proceedings have been commenced by the owner of the Grand Western Lodge against Council in the NSW Land and Environment Court. These proceedings specifically relate to footpath surface works within in Council's Road Reserve, that directly adjoin the Grand Western Lodge.

Renewal of this footpath surface is on hold until the legal matter is resolved.

Funding

This \$671k project is funded by the NSW Governments' Stronger Country Communities Fund (\$284k) and Blayney Shire Council's Developer Contribution Fund (\$386k).

**Want more
information?**

FIND PROJECT
PLANS, FAQs AND
MORE ON OUR
WEBSITE



